

Les 47 processus du PMI®

Knowledge Areas Process Groups		1	2	3	4	5
		Initiating	Planning	Executing	Monitoring & Controlling	Closing
1	Integration	4.1. Develop project charter	4.2. Develop PMP	4.3. Direct and Manage Project Execution	4.4. Monitor & Control Project Work 4.5. Perform integrated Change Control	4.6. Close project or phase
2	Scope		5.1. Plan scope Management 5.2. Collect requirements 5.3. Define scope 5.4. Create WBS		5.5. Validate scope 5.6. Control scope	
3	Time		6.1. Plan schedule management 6.2. Define activities 6.3. Sequence activities 6.4. Estimate activity resources 6.5. Estimate activity durations 6.6. Develop schedule		6.7. Control schedule	
4	Cost		7.1. Plan cost management 7.2. Estimate costs 7.3. Determine budget		7.4. Control costs	
5	Quality		8.1. Plan quality management	8.2. Perform quality assurance	8.3. Control quality	
6	Human Resources		9.1. Plan HR Management	9.2. Acquire project team 9.3. Develop project team 9.4. Manage project Team		
7	Communications		10.1. Plan communications management	10.2. Manage communications	10.3. Control communications	
8	Risk		11.1. Plan risk management 11.2. Identify risks 11.3. Perform qualitative risk analysis 11.4. Perform quantitative risk analysis 11.5. Plan risk responses		11.6. Control risks	
9	Procurement		12.1. Plan procurement management	12.2. Conduct procurements	12.3. Control procurements	12.4. Close procurements
10	Stakeholders	13.1. Identify stakeholders	13.2. Plan stakeholders management	13.3. Manage stakeholders engagement	13.4. Control stakeholders management	